

## ENGINEERING CHANGE NOTICE

Date: 01.04.25		ECN #: 349			
Project No.: D350-S61 / D500-S60 / D206-SSB		Created By: #	Checked By: CP		
Project Name: CARGO MIRRORS		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:					
D2011 REV. D D3014 REV. A DSE 9113 REV. B DSI 9203 REV. A D500-S60 REV. D SH90-17 ISSUE #7					
Notification/Acceptance		Affected	Authorization		
QA			P104-465		
Production					
Planning					
Marketing					
Engineering Actions					
	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	01.04.27	
Update Pink File	✓		DS	01.04.27	01.04.26 #
Update D-Part Master Binder	✓		DS	01.04.27	01.04.26 #
Update Grey Project Binder	✓		DS	01.04.27	01.04.26 #
Update DEO Binder	✓		DS	01.04.27	01.04.26 #
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	01.05.27	01.08.15 #
Update Change Record Form	✓		DS	01.04.27	01.04.26 #
Move Electronic File	✓		DS	01.04.27	01.04.27 #
Notify TCA of Change	✓		DS	01.05.27	01.08.15 #
Notify FAA of Change		✓			
Update QSI 021	✓		DS	01.04.27	01.04.26 #
Update QSI 036		✓			
Notes:					
- D500-S60-041 @ CHG 003 WITH GROTE 28043 MIRROR - UPDATE IPP FOR D500-S60-041 (SEE ATTACHED MUP) - UPDATE IPP FOR D2676-041/-043 (SEE ATTACHED MUP) - UPDATE IPP FOR D350-S61-041/-043 (SEE ATTACHED MUP) - D350-S61-041/-043 @ CHG 003 WITH GROTE 28043 MIRROR - D206-SSB-041/-043 @ CHG 003 WITH GROTE 28043 MIRROR - UPDATE IPP FOR D2011-101 PER MUP ALREADY IN PRODUCTION - GROTE 28043 MIRROR & D3014-1 LOGS ALREADY BEEN ORDERED. - TC ALREADY UPDATED FOR D500-S60 (ISSUE 7 OF SH90-17)					